
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/25/2021

ESTIMATE SUMMARY 10:08:06

CONTID: C23432R        ESTIMATE NO: 0007 PROG 2005

PCN: 23432R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WWD TRAFFIC CONTROL ENHANCEMENTS PERCENT TIME:

PROJECT NO: SHER100-339                   

WWD TRAFFIC CONTROL ENHANCEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

CC ENTERPRISES - TRAFFIC CONTROL SPECIALISTS, INC. PAY PERIOD ENDING

830 21 1/2 ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)242-0669 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,274,164.00 PARTICIPATING $ $ 237,431.54

AWARD PROJECT AMT: 2,165,914.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,122.95

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.33

WORK DAYS

WORK DAYS

43.12%

1,293,449.40

237,431.54

237,431.54

230,308.59

$

$

$

$

980,714.60

0.00

980,714.60

0.00

980,714.60

-26,106.44

0.00

954,608.16

0.00

AMOUNT DUE 954,608.16 230,308.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 230,308.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON

DOUGLAS, REGION 1 OTHERS

87.5 TIME ALLOW: 150

ORIG TIME ALLOW: 150

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/09/2020

11/09/2020

05/31/2021

04/09/2020

07/01/2020

07/23/2020

11/09/2020
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PCN: 23432R-BID   ESTIMATE RUN 06/25/2021

PROJECT: SHER100-339                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Ground Sign 149.000

72.000

202-00810  
 

22,100.00221.000

7,200.00

495.000

EACH

100.00000

0010 Removal of Sign Panel 159.000

57.000

202-00821  
 

10,800.00216.000

2,850.00

366.000

EACH

50.00000

0015 Potholing 150.000

0.000

203-01597  
 

41,250.00150.000

0.00

150.000

HOUR

275.00000

0020 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

1,000.000

LF  

5.00000

0025 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

3.000

EACH

1,800.00000

0030 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

60.000

HOUR

20.00000

0035 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

30.000

HOUR

50.00000

0040 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.250

ACRE

500.00000

0045 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.250

ACRE

500.00000

0050 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

40.000

LB  

20.00000

0055 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

200.000

LF  

2.00000
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PCN: 23432R-BID   ESTIMATE RUN 06/25/2021

PROJECT: SHER100-339                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Delineator (Flexible) (Square Base) 21.000

0.000

612-00036  
 

1,470.0021.000

0.00

26.000

EACH

70.00000

0065 Reflector (Type-3) 154.000

28.000

612-00050  
 

8,190.00182.000

1,260.00

212.000

EACH

45.00000

0070 Reflector 306.000

139.000

612-00052  
 

5,340.00445.000

1,668.00

705.000

EACH

12.00000

0075 Reflector (Median Barrier) 45.000

110.000

612-00060  
 

6,975.00155.000

4,950.00

165.000

EACH

45.00000

0080 Sign Panel (Class I) 1,267.810

506.570

614-00011  
 

42,585.121,774.380

12,157.68

2,362.000

SF  

24.00000

0085 Sign Panel (Class II) 7,304.780

3,144.340

614-00012  
 

303,024.4810,449.120

91,185.86

12,559.000

SF  

29.00000

0090 Steel Sign Surface Mount Base Plate (Slipbase) 48.000

36.000

614-01402  
 

29,400.0084.000

12,600.00

278.000

EACH

350.00000

0095 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

276.000

103.000

614-01583  
 

170,550.00379.000

46,350.00

1,012.000

EACH

450.00000

0100 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 529.000

392.000

614-01585  
 

27,630.00921.000

11,760.00

2,224.000

LF  

30.00000

0105 Paint Ground Sign 0.000

0.000

614-10035  
 

0.000.000

0.00

380.000

EACH

225.00000

0110 Modification of Overhead Sign Structure 0.000

0.000

614-10050  
 

0.000.000

0.00

14.000

EACH

7,500.00000
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PCN: 23432R-BID   ESTIMATE RUN 06/25/2021

PROJECT: SHER100-339                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 12 Inch LED (Arrow) (Green) 0.000

16.000

614-10156  
 

3,200.0016.000

3,200.00

134.000

EACH

200.00000

0120 Mobilization 0.340

0.000

626-00000  
 

110,500.000.340

0.00

1.000

L S 

325,000.00000

0125 Public Information Management (Tier IV) 199.000

61.000

626-01114  
 

26,000.00260.000

6,100.00

260.000

DAY 

100.00000

0130 Flagging 120.000

0.000

630-00000  
 

3,000.00120.000

0.00

120.000

HOUR

25.00000

0135 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

200.000

HOUR

120.00000

0140 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

60.000

DAY 

190.00000

0145 Traffic Control Management 73.000

24.500

630-00012  
 

117,000.0097.500

29,400.00

150.000

DAY 

1,200.00000

0150 Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

42.000

EACH

200.00000

0155 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

9.000

EACH

200.00000

0160 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

24.000

EACH

50.00000

0165 Construction Traffic Sign (Panel Size B) 19.000

13.000

630-80342  
 

1,600.0032.000

650.00

64.000

EACH

50.00000
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PCN: 23432R-BID   ESTIMATE RUN 06/25/2021

PROJECT: SHER100-339                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Construction Traffic Sign (Panel Size C) 10.000

2.000

630-80343  
 

600.0012.000

100.00

24.000

EACH

50.00000

0175 Portable Message Sign Panel 1.000

0.000

630-80355  
 

9,500.001.000

0.00

3.000

EACH

9,500.00000

0180 Drum Channelizing Device 150.000

0.000

630-80360  
 

2,250.00150.000

0.00

300.000

EACH

15.00000

0185 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

150.000

EACH

20.00000

0190 Drum Channelizing Device (With Light) (Steady Burn) 5.000

0.000

630-80364  
 

100.005.000

0.00

150.000

EACH

20.00000

0195 Mobile Attenuator 105.500

20.000

630-85041  
 

37,650.00125.500

6,000.00

450.000

DAY 

300.00000

0200 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0205 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0210 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0215 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,500.000

F A 

1.00000

CAT 980,714.60237,431.542,271,164.00CURRENT AMT0200 $ $ $
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PCN: 23432R-BID   ESTIMATE RUN 06/25/2021

PROJECT: SHER100-339                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:06

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0220 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

3,000.00000

CAT 0.000.003,000.00CURRENT AMT0400 $ $ $

$ 980,714.60237,431.54$2,274,164.00$CURRENT AMTPROJECT TOTAL


